

### Work Completed This Week: (5/7/2018 to 5/13/2018)

- Private utility contractors continued relocating utilities in conflict with the new roadway design; work will occur Monday – Saturday through completion.
- All pavement removals for the project were marked with paint.

### Work Scheduled Next Week: (5/14/2018 to 5/20/2018)

- Private utility contractors will continue relocation of utilities in conflict with the new roadway design; work will occur Monday-Saturday through completion.
- Road reconstruction will begin on May 14th, including pavement removals and storm sewer.
- All traffic will be moved to the existing southbound lanes.

### Special Notes:

- The current utility work is separate from the Wilson Drive Reconstruction project, and is being managed by private contractors.
- The intersections of E. Olive St. and E. Congress St. will remain open for vehicle access during construction.
- The intersections of E. Kensington Blvd and E. Congress St. will remain open for pedestrian crossing during construction.
- Oak Leaf Trail will be accessible at E. Capitol Dr., E. Congress St., and E. Kensington Blvd during construction.



↑ KS Energy Services excavates along the roadway for new utility installation.



↑ Traffic between E. Olive St. and N. Marlborough Dr. has been moved to the existing southbound lane.



### Field Construction Manager Contact Info:

Matt Sieracki  
262-225-8370  
matt.sieracki@stantec.com

